# Milestone 2 Submission

September 2020

Team: 3.THURS-10:30-5

# **Team Members**

## Marcus Matic s3703981 Back End Coder

**Contribution percentage**: 20%

#### List of contributed items:

- User cards 4, 5, 6
- Acceptance tests 4.1, 4.2, 5.1, 5.2, 6.1
- Schema/Model Management
- JUnit tests
- Repos for Appointments, Availability, Bookings, Workers

## Raymond Caucci s3779722 Front End Coder

**Contribution percentage**: 20%

#### List of contributed items:

- User cards 10, 11, 12
- Acceptance tests 10.1, 10.2, 11.1, 11.2,

#### 12.1, 12.2

- Signup and login form.
- Form validation.
- About us page.
- Home page
- Contact us Page.
- Unit Tests.
- Dashboard

## Michael Weston s3541742 Back End Coder

**Contribution percentage**: 20%

## List of contributed items:

- User cards 7, 8, 9
- Acceptance tests 7.1, 7.2, 8.1, 9.1, 9.2
- Spring-boot/coding tutorials
- Unit tests
- CircleCI
- Repo maintenance
- Handling data requests to Back-End for workers and businesses

# Marco Nadalin s3782230 Product Owner, Front End Coder

**Contribution percentage**: 20%

#### **List of contributed items**:

- User cards: 13, 14, 15

Acceptance tests: 13.1, 14.1, 14.2, 15.1Trello Reformatting and organisation

- Signup and login functionality (sending and receiving data to and from backend)
- Service booking page and functionality
- Dashboard
- Unit Tests

#### Athanasios Papaharisis s3372134 Scrum Master

**Contribution percentage**: 20%

#### List of contributed items:

- User cards 1, 2, 3
- Acceptance tests 1.1, 1.2, 1.3, 2.1, 2.2, 3.1, 3.2
- Trello Reformatting and organisation
- Document creation/compilation
- Meeting planner/organiser
- Scrum Master

# Communication links

**Github**: <a href="https://github.com/orgs/RMIT-SEPT/teams/3-thurs-10-30-5/repositories">https://github.com/orgs/RMIT-SEPT/teams/3-thurs-10-30-5/repositories</a>

# Trello:


https://trello.com/b/TCYa6H6K/sept-project-thurs1030team-5


Discord (Slack Alternative): <a href="https://discord.gg/t2A4Cdc">https://discord.gg/t2A4Cdc</a>

AWS account: <a href="http://ec2-3-95-192-154.compute-1.amazonaws.com/">http://ec2-3-95-192-154.compute-1.amazonaws.com/</a>

**CircleCI**: <a href="https://app.circleci.com/pipelines/github/RMIT-SEPT/majorproject-3-thurs-10-30-5">https://app.circleci.com/pipelines/github/RMIT-SEPT/majorproject-3-thurs-10-30-5</a>

# **Communication Log Examples**





# Test case Documentation

```
TERMINAL PROBLEMS (27 OUTPUT DEBUG CONSOLE

PASS src/App.test.js (15.317s)

PASS src/components/Login/_test__/Login.test.js

PASS src/components/Signup/_test__/Signup.test.js (20.954s)

PASS src/components/CardComponent/_test__/Card.test.js


Test Suites: 4 passed, 4 total


Tests: 12 passed, 12 total

Snapshots: 0 total

Time: 25.664s, estimated 34s

Ran all test suites.
```






# CircleCI Testing

MajorProjectCI #8	▼ ① Failed	test-backend	backend 6bc5058 Trying with autoconfig	5d ago	32s $C_1^i$ $C_X^i$ $\otimes$
	Failed	• build-backend			28s
MajorProjectCI #7	▼ ① Failed	test-backend	backend 27ddf49 Trying with test properties	5d ago	1m 4s $C_1^i$ $C_X^i$ $\otimes$
	Failed	• build-backend			1m 0s
MajorProjectCI #6	▼ ① Failed	test-backend	backend 1960c66 Trying with added Autowires	5d ago	51s $C_i^i$ $C_x^i$ $\otimes$
	Failed	• build-backend			47s
MajorProjectCI #5	▼ ① Failed	test-backend	backend 22d296e Updated mocks	5d ago	54s $C_{i}^{i}$ $C_{x}^{i}$ $\otimes$
	Failed	• build-backend			47s
MajorProjectCI #4	▼ ① Failed	test-backend	backend 4ac9508 Updated properties	5d ago	1m 8s $C_1^{i}$ $C_X^{i}$ $\otimes$
	Failed	• build-backend			58s
MajorProjectCl #3	▼	test-backend	backend 8847c13 Attemping to fix unit tests with mock datasource	5d ago	36s $C_1^a$ $C_X^a$ $\otimes$
	Failed	<ul><li>build-backend</li></ul>			31s
MajorProjectCl #2	▼ ① Failed	test-backend	backend 0405fcf Removed unused import	5d ago	48s C¹ C' ⊗
	Failed	• build-backend			35s
MajorProjectCI #1	▼ (!) Failed	test-backend	master 0d7803a	5d ago	1m 45s C¹ C' ⊗
	Failed	• build-backend			1m 40s

MajorProjectCI #12	<pre>■ ERROR IN CONFIG FILE:</pre>			
	• O Failed Build Error  1) Failed • D Build Error	frontend 3f24d57 Fixing yml path error	5d ago	11s C <sub>1</sub> C <sub>X</sub> ⊗
MajorProjectCl #11	• O Failed test-frontend  (1) Failed	frontend 6e0c501 Fixing yml path error	5d ago	2m 15s C¹ C'
	> Success test-backend	frontend 6e0c501 Fixing yml path error	5d ago	1m 33s C¹ C <sub>x</sub> ⊗ ···
MajorProjectCI #10	▼ ① Failed test-frontend  1 Failed	frontend 2533f74 Added circleCI to frontend	5d ago	58s C₁ C₂ ⊗
	Success test-backend	frontend 2533f74 Added circleCl to frontend	5d ago	28s C <sup>a</sup> C <sup>a</sup> $\otimes$
MajorProjectCl #9	▶ Success test-backend	backend 3bb857d Adding autoconfig to databases	5d ago	1m 1s $C_1^{\mathbf{z}}$ $C_{\mathbb{X}}^{\mathbf{z}}$ $\otimes$
MajorProjectCI #18	▼ ① Failed runtests	master 6f88f9b changed filter to regex	5d ago	1m 38s C <sup>a</sup> C <sup>a</sup> X ⊗ ···
	<ul> <li>§ Failed</li> <li>§ build-frontend</li> <li>§ Failed</li> <li>§ build-backend</li> </ul>			47s 41s
MajorProjectCI #17	▼ ① Failed runtests	master 779fb8c Reconfigured workflow	5d ago	1m 35s C <sup>r</sup> i C <sup>r</sup> <sub>X</sub> ⊗ ⋯
	<ul> <li>1 Failed</li></ul>			1m 7s 18s
MajorProjectCI #16	▼ ● Failed test-frontend	master 1a83ba7 Added circleci to master	5d ago	2m 18s C <sup>a</sup> C <sup>a</sup> X ⊗ ···
	① Failed	master	5d ago	1m 13s 1m 2s
	1 Failed	1a83ba7 Added circleci to master	-	28s
MajorProjectCI #15	➤ Success test-frontend	frontend  of coops Undeted filter branches	5d ago	2m 2s 🧸 🤾 ⊗
	▶ Success test-backend	of40925 Updated filter branches frontend of40925 Updated filter branches	5d ago	33s C₁ C₂ ⊗
MajorProjectCI #14	► Success test-frontend	frontend 06cf3e2 Updated node version for docker	5d ago	1m 55s C <sup>#</sup> C <sup>#</sup> ⊗ •••
	► Success test-backend	frontend 06cf3e2 Updated node version for docker	5d ago	46s C <sup>a</sup> l C <sup>al</sup> ⊗ ···
MajorProjectCI #13	• (1) Failed test-frontend	frontend c78e67d Fixing yml path error	5d ago	1m 48s C <sup>a</sup> i C <sup>ai</sup> ⊗ ···
	1 Failed • build-frontend			59s
	Success test-backend	frontend c78e67d Fixing yml path error	5d ago	46s C₁ C₂ ⊗ …



# **Functionality Summary**


- Since our last sprint, we have implemented our registration functionality, both sign-up and login, complete with form validation, (Invalid input, empty input, etc). This extends to fully working Front End/Back end communication.
- Additionally, the Service booking page has been created and is fully functional, complete with visual styling.
- The about us page and contact page have been created and been given front end visual styling. As well as updated visuals on the Home Page.

- CircleCl has been integrated, as demonstrated by our various tests listed above.
- Repos have been established for Appointments, Availability, Bookings and Workers.

# Screenshot of AWS deployment




# **Burndown Chart**



# **New Test File locations**





# **Sprint Retro notes**

Team: Thurs-10:30-5

Sprint: 1

Date: 17/09/2020

Attended:

Scrum Master: Athanasios Papaharisis

**Product Owner: Marco Nadalin** 

Development team: Raymond Caucci

Michael Weston Marcus Matic

# 1. Things That Went Well

The team has been working together fantastically, everyone has been incredibly supportive of each other and been able to work incredibly efficiently and effectively, with great communication, as well as the integration of a Git bot into our communication server that can keep everyone constantly updated with progress.

# 2. Things That Could Have Gone Better

Some minor issues regarding Github occurred but were remedied very quickly.

Additionally, there were two meeting minutes in the Gdrive that were unfortunately not added to the meeting minutes which resulted in a lower grade than was possible.

## 3. Things That Surprised Us

CircleCl issues regarding funding was a sudden shift in our planned schedule due to sudden shift in our timings.

#### 4. Lessons Learned

While maintaining a schedule is integral to efficient workflow, some flexibility is required to be able to quickly adapt to sudden changes. We have all been able to

# 5. Final Thoughts

Throughout the project so far, the progress has been incredible, and the communication has been constant. Looking forward, we all believe that we will be able to continue this level of progress and are, again, confident that the coming tasks will be completed to a high level of quality

Sprint Planning notes

Team: Thurs-10:30-5

Sprint: 2

Date: 17/09/2020

Attended:

Scrum Master: Athanasios Papaharisis

**Product Owner: Marco Nadalin** 

Development team: Raymond Caucci

Michael Weston Marcus Matic

#### 1. Goal

Through this sprint, we seek to further the functional requirements for the project, implementing the registration and login functionality, as well as creating and filling the functionality of the services page.

# 2. Duration of the sprint

2 weeks

# 3. What is the team's vision for this sprint?

The currently envisioned features to be placed in the sprint backlog are the various features regarding the services page. Additionally, the customer registration functionality. More specifically:

- 3.1: Create customer sign-up front-end UI
- 3.2: Create customer sign-up back-end functionality
- 4.1: Creation of Service page
- 4.2: Customers can view available services
- 4.3: Customers can view the worker providing services

By the end of the sprint, we hope to have these tasks completed and maintain the current level of production moving into the next sprint to ensure entire completion of the project according to our current momentum through story points

# 4. Estimation in story points

Using the Fibonacci sequence method of story points, as a team, we settled on

- 3.1: Create customer sign-up front-end UI: 5

- 3.2: Create customer sign-up back-end functionality: 5
- 4.1: Creation of Service page: 8
- 4.2: Customers can view available services: 13
- 4.3: Customers can view the worker providing services: 8

# **Meeting Minutes**

Meeting No: 4 Week 5

Date:	27/08/2020
Venue:	Microsoft Teams
Attendees:	Athanasios Papaharisis, Marco Nadalin, Raymond Caucci, Michael Weston
Apologies:	Marcus Matic
Absences:	N/A
Scrum Master:	Nas
Minutes:	10

No.	Issue	Discussion	Action	Member
1		including "user stories" and the formatting of sprint cards	Athanasios will upload the user stories, and reformat the sprint cards/categories in line with Sachin's suggestions	Athanasios

Meeting	discuss the previous week's actions		All members
Update		I remain a series in the property of the prope	All members

# Meeting No: 5 Week 6

Date:	01/09/2020
Venue:	Discord
Attendees:	Athanasios Papaharisis, Marco Nadalin, Raymond Caucci, Michael Weston, Marcus Matic
Apologies:	
Absences:	N/A
Scrum Master:	Nas
Minutes:	Nas

No.	Issue	Discussion	Action	Member
1		Group did individual stand-up to show off current progress, issues and plans	N/a	All
2		,		Michael
3		' .	Team troubleshooted to fix issues	All members
4		, , , ,	,	Nas (Athanasios)

# Meeting No: 6 Week 7

Date:	09/09/2020
Venue:	Discord
	Athanasios Papaharisis, Marco Nadalin, Raymond Caucci, Michael Weston, Marcus Matic
Apologies:	

Absences:	N/A
Scrum	Nas
Master:	
Minutes:	Nas

No.	Issue	Discussion	Action	Member
1		Group did individual stand-up to show off current progress, issues and plans	N/a	All
	Front End Registration presentation	Presented front end for registration	Will implement from person computer to git	Nas
3		Presented updated front end as part of standup	N/A	Raymond/Marco
	, toquilornorito	functionality will be focused on	Login and registration functionality will be focused on for submission	
5		Discussed plan for friday meeting with Sachin and relevant tasks for presentation		All

# Meeting No: 7 Week 8

Date:	16/09/2020
Venue:	Discord
Attendees:	Athanasios Papaharisis, Marco Nadalin, Raymond Caucci, Marcus Matic, Michael Weston
Apologies:	N/A
Absences:	N/A
Scrum Master:	Nas
Minutes:	Nas

No.	Issue	Discussion	Action	Member
1		merge conflicts and the	Merge will be set at a future date, then rebranched	Marco
2	individual otaliaap	progress and plans for upcoming	Members will continue working on their assigned tasks	All Members

3	logic	requests regarding Businesses in the database/backend	Changes will need to be made on the frontend regarding business access	All Members
4		retro, review and planning forms	Meeting has been set and will be filled out by Athanasios	Athanasios
5	Milestone 2 submission	next few days to be in a	Athanasios will compile and fill documents before next meeting	Athanasios

# Meeting No: 8 Week 8

3		
Date:	17/09/2020	
Venue:	Microsoft Teams	
Attendees:	Athanasios Papaharisis, Marco Nadalin, Raymond Caucci, Marcus Matic, Michael Weston, Sachin Pathiyan Cherumanal	
Apologies:	N/A	
Absences:	N/A	
Scrum Master:	Nas	
Minutes:	Nas	

No.	Issue	Discussion	Action	Member
	Junit Tests required for presentation		Junit tests presented with no issues	All
	Questions about Milestone submission	Questions were asked regarding Circle CI and minutes submission.	Screenshots of CircleCi compile to be set and put inside milestone	Nas
	Began Sprint 3 planning document	document was discussed with some tasks being	Sprint 3 Milestone document has been mostly completed, with Sprint 2 Retro and Story point allocation to be completed at a later meeting	All
4				
5				

# Meeting No: 9 Week 9

Date:	22/09/2020
Venue:	Discord
	Athanasios Papaharisis, Marco Nadalin, Raymond Caucci, Marcus Matic, Michael Weston

Apologies:	N/A
Absences:	N/A
Scrum	Nas
Master:	
Minutes:	Nas

No.	Issue	Discussion	Action	Member
	Submission	and went over as group alongside	Improvements were added and group has given go ahead for submission	All
		determine current progress	Discussion went forward appropriately with no surprising details	AII

# **User Stories/Acceptance Tests/ Product Backlog**

Please see Trello, all available there